

Mall Tenant System – MVP Weekly Execution Plan

Step 1 – Map Core Workflows (Day 1)

- 1 Tenant lifecycle
- 2 Monthly billing cycle
- 3 Payment capture & allocation
- 4 Interaction logging

Output: 1–2 pages of workflow notes.

Step 2 – Define Roles & Permissions (Day 1)

- 1 Manager – full access
- 2 Owner – read-only reports
- 3 Tenant – read-only (later)

Output: Simple permission matrix.

Step 3 – Create Low-Fidelity Wireframes (Days 2–3)

- 1 Manager dashboard
- 2 Tenant list
- 3 Tenant profile
- 4 Invoice list
- 5 Payment capture
- 6 Interaction timeline

Rules: No colors, no polish, just structure.

Step 4 – Wendy Feedback Session (Day 3/4)

- 1 Walk through wireframes
- 2 Capture confusion points
- 3 Identify missing or redundant elements

Output: Prioritized change list.

Step 5 – Finalize API Design (Day 4)

- 1 Tenant APIs
- 2 Lease APIs
- 3 Invoice APIs
- 4 Payment & allocation APIs
- 5 Dashboard metrics

Output: Endpoint list with payload shapes.

Step 6 – Backend Development (Days 5–6)

- 1 Django setup
- 2 Auth & roles
- 3 CRUD core models
- 4 Invoice engine
- 5 Payments & allocation
- 6 Interactions

Output: Working API & admin.

Step 7 – Frontend Development (Day 7+)

- 1 React setup
- 2 Navigation & layout
- 3 Dashboard
- 4 Tenant flows
- 5 Payments
- 6 Interactions

Output: Functional MVP UI.